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Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 698 Date: 08-Nov-2012 Thursday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 157

Inspection Type: Continuous

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Wrapping Activities

ABF crews came to the site at 6:50 AM. Crews had to wrap the cable on the South main span . They
started at 7:00 AM.

Obra , Carlos , Javier , Rigoverto , Sergio , & Ryan had to work on the push wrapping machine . Crews
had to wrap the bay between cable bands # 86 & 84 . Crews had to disassemble the wrapping machine ,
fly , set , & connect the accessories . They started at 7:10 AM. Crews were done at 8:10 AM.

After that , crews had to wrap the 1st 0.25 meter & push it into the groove of cable band # 86 & drive
wedges to prevent it from rotating . They started at 8:15 AM. Crews were done at 9:00 AM. Crews
resumed wrapping at 9:05 AM. Crews had to stop at 11:40 AM. to cadweld ,change, buttweld , & paint the
wires . Crews could buttweld only the inner wires .They were done at 12:00 PM. Crews had wrapped 4.5
meters .

Roger , Bismarck , Jose , Jonathon , Morris , & Ryan had to work on the pull wrapping machine . Crews
had to wrap the bay between cable bands # 94 & 92 for the 2nd day . They started at 7:10 AM. Crews had
to align & lock the wires . They started to wrap at 7:25 AM. Crews had to stop at 9:15 AM. to cadweld ,
change , butweld , paint , align & lock the wires . They were done at 9:50 AM. They resumed wrapping at
10:20 AM. At 12:00 PM. Crews had wrapped 2.0 meters .

All crews had to stop to adjust the pressure , apply Zinc paste , align & lock the wires .

Jesus Sr. , Jorge , Juan H. , Juan S. , Jesus Jr. had to work on the South cable . Crews had to apply
Zinc paste , house keeping , work with the other crews , & cover the cable .

Due to the bad weather in the afternoon , crews had to wrap up their tools & equipments . They left at
12:30 PM.

Bid Item: 067 C-PWS-WCS.06704-0120F4 Wrap Cable System

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JOSE TORRESIronworker 5.00 0.00 0.00 5.00

APP JESUS RUIZ Jr.Semi-Skilled Laborer 5.00 0.00 0.00 5.00

APP JONATHAN CANITESIronworker 5.00 0.00 0.00 5.00

APP JORGE CAMPOSSemi-Skilled Laborer 5.00 0.00 0.00 5.00

APP JESUS RUIZ Sr.Semi-Skilled Laborer 5.00 0.00 0.00 5.00
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APP RYAN NASHIronworker 5.00 0.00 0.00 5.00

JNM ROGELIO RUIZIronworker 5.00 0.00 0.00 5.00

JNM RIGOVERTO GARCIAIronworker 5.00 0.00 0.00 5.00

FOR OBRA PAULKIronworker 5.00 0.00 0.00 5.00

JNM CARLOS BUSTAMANTEIronworker 5.00 0.00 0.00 5.00
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